COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2021

ESTI MATE SUMVARY 12:17: 57
CONTI D C23555 ESTI MATE NO 0004 FI NL SPEC YR: 2005
PCN: 23555- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.0 DAYS TIME ALLOW 9/4/2020 FIXED COVPLETI ON DAl
US 40 CHI P SEAL MP 126 TO MP 132 PERCENT TIME:  205. 00 ORI G TIME ALLON 9/4/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0402- 098
US 40 CHIP SEAL MP 126 TO MP 1
NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/17/ 2021 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 05/ 14/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 05/ 26/ 2020 DATE TI ME STOPPED 10/16/2020
DATE CONTRACT EXECUTED 06/ 15/2020 DATE ACCEPTED 10/ 16/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,086, 118. 17 PARTI Cl PATI NG $ 1,086, 118. 18 $ 15, 496. 52
AWARD PRQIJECT AMT: $ 1,038,174.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,086, 118. 18 15, 496. 52
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,086, 118. 18 15, 496. 52
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 15, 572. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,086, 118. 18 31, 069. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 1,086, 118. 18 31, 069. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31, 069. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23555-BI D ESTI MATE RUN 05/ 17/ 2021
PRQJECT: NHPP0402- 098 ESTI MATE NO 0004 12:17: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 62. 000 62. 000
SY 0. 000 0. 00
100. 00000 62. 000 6, 200. 00
0010 202-00203 Renoval of Curb and Cutter 170. 000 170. 000
LF 0. 000 0. 00
30. 00000 170. 000 5,100. 00
0015 202-00220 Renoval of Asphalt Mat 312. 000 312. 000
Sy 0. 000 0. 00
25. 00000 312. 000 7,800.00
0020 202-00250 *Renobval of Pavenent Marking 54, 874. 000 54, 874. 000
SF 0. 000 0. 00
0. 80000 54, 874. 000 43, 899. 20
0025 202-00810 *Rerpval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0030 203-00000 Uncl assi fied Excavation 100. 000 100. 000
cY 0. 000 0. 00
70. 00000 100. 000 7,000. 00
0035 203-01590 Front End Loader (Rubber Tire) 5. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0040 203-01594 Conbi nati on Loader (Deleted by 105) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01597  Potholing (Del eted by 105) 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 208-00035 Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
24.00000 20. 000 480. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) (Deleted by 0. 000 0. 000
105
) HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00815

210- 00831

304- 06000

403- 00720

409- 01015

411-10216

411-10253

412-01000

608- 00006

608- 00010

608- 00018

C23555

23555-BID
NHPP0402- 098

ROADWAY

| TEM
DESCRI PTI ON
*Reset Sign Panel
Reset Traffic Signal Head

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Cover

Coat Material

(Type 1)

Emul sified Asphal t

( CRS- 2P)

Enul sified Asphal t

(CSS- 1H)

Concrete Pavenent (10 Inch)

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Tenporary Parallel) (Single)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
500. 00000
3. 000
EACH
5, 000. 00000
51. 460
TON
345. 00000
29. 870
TON
395. 00000
191, 062. 000
5%
1. 20000
67, 702. 000
GAL
1. 70000
14, 426. 000
GAL
0. 80000
158. 000
sy
180. 00000
23.000
sy
200. 00000
61. 000
%
200. 00000
1. 000
EACH

1, 975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

51. 460
0. 000
51. 460

29. 870
0. 000
29.870

191, 062. 000
0. 000
191, 062. 000

67, 702. 000
0. 000
67, 702. 000

14, 426. 000
0. 000
14, 426. 000

158. 000
0. 000
158. 000

23. 000
0. 000
23.000

61. 000
0. 000
61. 000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 05/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:57

AMOUNT

1, 500

15, 000

17,753

11,798

229, 274

115, 093

11, 540

28, 440

4, 600

12,200

1,975

00

00

70

65

40

40

80

00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

609- 21020

609- 24004

612-00001

614- 00011

614-01585

614- 01588

614- 72875

625- 00000

626- 00000

626- 01113

627-00008

C23555

NHPP0402- 098

23555-BID

| TEM
DESCRI PTI ON

ROADWAY

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (4 Foot)

*Del i neat or

(Type 1) (Del eted by 105)

*Si gn Panel

(Class 1)

*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

Loop Detector Wre

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
137. 000
LF
39. 00000
93. 000
LF
78. 00000
0. 000
EACH
39. 00000
13. 000
SF
40. 00000
16. 000
LF
40. 00000
2.000
EACH
600. 00000
568. 000
LF
16. 00000
1. 000
LS
20, 000. 00000
1. 000
LS

150, 000. 00000

123. 000

DAY
125. 00000
988. 000

GAL

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

137. 000
0. 000
137. 000

93. 000
0. 000
93. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

568. 000
0. 000
568. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

116. 000
7.000
123. 000

988. 000
0. 000
988. 000
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ESTI MATE RUN 05/ 17/ 2021

875.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:57

AMOUNT

5, 343

7,254

520.

640.

1,200

9, 088

20, 000

150, 000

15, 375

78, 052

00

00

.00

00

00

00

00

00

00

00

00



CONTI D: C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23555-BI D ESTI MATE RUNO05/17/ 2021
PRQIECT: NHPP0402- 098 ESTI MATE NO 0004 12:17: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00013 *Paverrent Marking Paint (H gh Build) 410. 000 410. 000
GAL 0. 000 0.00
46. 00000 410. 000 18, 860. 00
0175 627-30407 *Preformed Thernopl astic Pavement MarKking 1, 040. 000 1, 040. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
16. 00000 1, 040. 000 16, 640. 00
0180 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 236. 000 1, 236. 000
Li ne
) SF 0. 000 0.00
12. 00000 1, 236. 000 14, 832. 00
0185 630-00000 *Fl aggi ng 1, 476. 000 1, 476. 000
HOUR 0. 000 0. 00
25. 00000 1,476.000 36, 900. 00
0190 630-00001 *Pilot Car Qperation 49. 000 49. 000
HOUR 0. 000 0. 00
75. 00000 49. 000 3,675.00
0195 630- 00007 *Traffic Control Inspection 34. 000 34. 000
DAY 0. 000 0. 00
425. 00000 34. 000 14, 450. 00
0200 630-00012 *Traffic Control Management 32.000 32.000
DAY 0. 000 0.00
1, 200. 00000 32. 000 38, 400. 00
0205 630-80001 *Fl ashi ng Beacon (Portable) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0210 630-80336 *Barricade (Type 3 MB) (Tenporary) (Deleted by 105) 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0215 630-80340 *Pedestrian Barricade (ADA) 330. 000 330. 000
LF 0. 000 0. 00
77.00000 330. 000 25,410. 00
0220 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0.00

66. 00000 18. 000 1, 188. 00



CONTI D

ROADWAY

CAT NO0200

0225 630-80342

0230

630- 80343

0235

630- 80344

0240

630- 80358

0245

630- 80359

0250

630- 80360

0255

630- 80363

0260

630- 80364

0265

630- 80380

0270

630- 80511

0275 632-00000

C23555
23555-BID
NHPP0402- 098

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Si ze B) 103. 000
EACH
77. 00000
Size Q) 8. 000
EACH
88. 00000
133. 000
SF
27.50000
2.000
EACH
3, 500. 00000
160. 000
DAY
137. 50000
190. 000
EACH
25. 00000
112. 000
EACH
26. 00000
60. 000
EACH
26. 00000
275. 000
EACH
22. 00000
2.000
LS
3, 000. 00000
1. 000
LS

25, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

160. 000
0. 000
160. 000

190. 000
0. 000
190. 000

. 000
0. 000
. 000

60. 000
0. 000
60. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 05/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:17:57

AMOUNT

7,931.

704

3, 657

7,000

22,000

4,750

2,912

1, 560

6, 050

6, 000

25, 000

00

00

50

00

00

00

00

00

00

00

00



CONTI D: C23555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23555-BI D ESTI MATE RUNO05/17/ 2021
PRQIECT NHPP0402- 098 ESTI MATE NO 0004 12:17: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adjustnent (Deleted by 105) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70034 *F/A Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0305 900- 00006 Added Item (Dol I ar)/ Conpensable Delay - Gizzly Creek 14, 621. 520 0. 000
Fire
! DOL 14, 621. 520 14, 621. 52
1. 00000 14, 621. 520 14, 621. 52
CAT 0200 CURRENT AMT $ 1,085,868.17$ 15,496.52 $ 1, 085, 868. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMT $ 250.00 $ 0.00$ 250. 00
PROJECT TOTAL CURRENT AMI $ 1,086,118.17 $ 15,496.52$ 1, 086, 118. 17



